

Project Timeline

Project start: January 13

Project proposal due: January 19

Final delivery: April 27

Jan 13 – Jan 19

Project Planning & Proposal

- Problem identification
- Research
- Proposal writing
- Initial tool decisions

Jan 20 – Feb 9

Project Setup & Planning

- Team roles defined
- GitHub repository setup
- Tool setup
- Initial planning
- Gantt chart creation

Feb 10 – Mar 2

Design & Initial Development

- UI / UX design
- Database design
- Front-end structure
- Back-end structure

Mar 3 – Mar 30

Prototype Development

- Core features implemented

- Booking logic
- Database integration
- Mock checkout
- Initial testing

Mar 31 – Apr 20

Testing & Documentation

- Full testing
- Bug fixes
- User documentation
- Technical documentation

Apr 21 – Apr 27

Final Preparation & Deployment

- Final fixes
- UI polish
- Final demo preparation